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1.0 Executive Summary 

This is the Fiscal Year 2011 Second Quarterly (FY2011 Q2) Report submitted under Task 
Order EDH-I-00-08-00027-00, Order No. 1; Afghanistan Engineering Support Program. The 
reporting period is for January 1, 2011 through March 31, 2011.    
 

Table 1-1 
Active FY2011 Q2 AESP Work Orders 
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Administrative Work Orders 3 1 0 0 7 4 

Long Term Work Orders 9 2 1 3 3 1 

The value of current Long Term Work Orders plus the amendments to existing Long Term Work Orders in 
FY2011 Q2 total . 

 
The purpose of the contract is to provide technical assistance to the Office of Infrastructure, 
Engineering & Energy (OIEE), by providing a quick response from a Kabul based core of 
Ex-pat architectural and engineering professionals. The Kabul-based Tetra Tech Team 
provides planning, design, technical and oversight support, while also contributing to 
capacity building, mentoring, and collaboration/coordination with appropriate stakeholders. 
The estimated period of performance for this contract is five years from a notice to proceed 
date of November 14, 2009. 
 
Technical assignments and tasks are categorized as either administrative (WO-A) or long 
term (WO-LT) work orders. Administrative work orders (WO-A) are defined as those 
assignments taking less than or equal to 18 man days (144 man hours) and are most often 
performed by the core staff in Kabul. Long Term work orders (WO-LT) are defined as those 
tasks taking longer than 18 man days (144 man hours), and supported by the Home Office 
staff as a reach back assignment with Kabul core staff providing coordination and 
management. 
 
Deliverables for the Contract include the initial and Year 2 Work Plans, Security Plan, 
Weekly Meeting Minutes, Quarterly Progress Reports, Performance Monitoring Plan (PMP), 
Annual Work Plan, Annual Project Report and Final Report. 
 
Our commitment to capacity development of Afghan staff individuals was supported by the 
hiring of total of two (2) local national (LN) staff during the 2nd quarter. One (1) of these 
positions was filled utilizing our Local National partner SMART as identified in our original 
proposal and one (1) was a direct hire.  The LN hired from SMART is part of our in-house 
engineering staff to support on-going projects identified by USAID.  The other LN is part of 
our facility staff. 
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2.0 Program Staffing 

The OIEE AESP Program added three (3) expat staff members during the FY2011 Q2 to the 
professional engineering staff to support the on-going design activities.  

2.1 Expat Staffing 

Table 2-1 
International Staffing and Deployment 

Employee Name Position Afghanistan 
Arrival 

Afghanistan 
Departure 

 Chief of Party  11/20/09 4/23/10 
 Finance Manager 11/20/09 N/A 

 Vertical Structures Lead 12/6/09 5/27/10 
 Energy Lead 12/6/09 1/18/11 

 IT Specialist (STTA) 12/6/09 5/3/10 
 Contracts Manager 12/13/09 12/11/10 

 Chief of Party  12/23/09 10/8/2010 
 MIS Manager (1) 12/23/09 N/A 

 Water/Wastewater Engineer  12/23/09 6/23/10 
 Water Resources Lead 2/17/10 2/20/11 

 Junior Civil/Structural Engineer 2/17/10 11/19/10 
 Geologist (STTA)  3/8/10 6/12/10 

 Deputy Chief of Party 3/15/10 3/13/11 
 Acting Chief of Party 6/14/10 6/27/10 

 Vertical Structures Lead 6/14/10 N/A 
 Airport Planner (STTA)  6/14/10 7/12/10 

 Technical Support Manager 6/26/10 N/A 
 Water/Wastewater Lead 6/26/10 3/30/11 

 Geologist (STTA)  7/13/10 11/20/10 
   SPR Manager  7/31/10 N/A 

  PRT Manager  7/31/10 N/A 
  Procurement and Finance Auditor   7/19/10 8/16/10 

  Chief of Party 8/26/10 N/A 
  Electrical Engineer  8/26/10 9/4/10 
  Administrative Manager    9/13/10 2/3/11 

  Information Technology  10/3/10 10/24/10 
    Sr. Quality Assurance Inspector/Sr. 

Construction Manager 
12/3/10 N/A  

  Contracts Manager 12/28/10 N/A  
 Energy Lead (2) 1/5/11 N/A 

 Junior Civil Engineer (3) 1/19/11 N/A 
 Junior Civil Engineer (4) 2/20/11 N/A 

 
Notes:     

(1) Junior Civil Engineer and then transferred to the position of MIS Manager after  
promotion to DCOP.  

(2) LTTA position replacement for previous Energy Lead  
(3) LTTA position replacement for previous Junior Civil Engineer . 
(4) LTTA position replacement for previous Junior Civil Engineer . 
 

Abbreviations:     
MIS Management Information Systems 
STTA Short Term Technical Assistance 
LTTA Long Term Technical Assistance 
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2.2 Expat Staffing Changes   

Energy Lead, returned to the US in January. is currently 
serving as Energy Lead. 
 

 is currently serving as the MIS Manager.  
 

 and  were added to the staff as Junior Civil Engineers. 
 

 Administrative Manager, and  Water Resources Lead, returned to 
the US in February. 
 
On February 22, 2011: Tetra Tech received approval for the Level of Effort (LOE) Table 
Staffing Adjustments, which approved the following: 

 Deleted the requirement for an Expat Senior Mechanical Engineer and replaced it 
with an Expat Senior Energy Specialist. 

 Phased out the requirement for the Expat Water Resources Lead and replaced it with 
an Expat Field Services Manager. 

 Deleted the requirement for a Local National (LN) Mechanical Engineer/Mid and 
replaced it with a LN Electrical Engineer/Mid. 

 Deleted the requirement for a LN Mechanical Engineer/Junior and replace it with a 
LN Cost Estimator/Senior. 

 Added four (4) members to the facility staff [this is an increase from seven (7) to 11 
support staff]. 

 
Deputy Chief of Party (DCOP), returned to the US in March.  

2.3 Local National Staffing 

Table 2-2 
Local National Staffing 

Employee Name Position Start Date 
  Accountant/Tt 3/23/10 

  Internal Auditor/Tt 3/27/10 
  Government Liaison/Tt 12/2/09 

  Facilities Manager/Tt  3/20/10 
 IT Manager/Tt 4/15/10 

 IT Assistant/Tt 4/20/10 
  Contracts Assistant/Buyer/Tt 3/22/10 

  Mid-Level Architect/Tt 4/5/10 
 SPR Administrative Assistant/Tt  9/13/10 

 Facilities Maintenance/Tt  3/20/10 
  HR Manager /Tt  7/3/10 

  SPR Mid-Level engineer/ USACC  10/9/10 
 Administrative Assistant/Tt  10/1/10 

  SPR QA Monitor/USACC   10/2/10 
 SPR QA Monitor/USACC   10/2/10 

  SPR QA Monitor/USACC 10/12/10 
 SPR QA Monitor/USACC  10/9/10 

  Civil Engineer- Junior Level/USACC   10/24/10 
 Senior Administrative Assistant/Tt  10/24/10 

  SPR QA Monitor/USACC    12/11/10 
   Structural Engineer – Junior Level /SMART   11/29/10 

 Electrical Engineer – Junior Level /SMART  12/5/10 
 Civil Engineer – Mid Level/SMART  12/7/10 

 Electrical Engineer – Mid Level/SMART 3/15/11 
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In addition to the Local National Staff listed above, five (5) LNs are employed for facilities 
maintenance and five (5) cooking staff are employed. 

2.4 Local National Staff Changes  

Two (2) local nationals were added to the Tetra Tech Staff during the 2nd quarter. One (1) 
position was filled utilizing our Local National partner, SMART, as identified in our original 
proposal and the other was a direct hire. The LN from SMART is part of our in-house 
engineering staff to support on-going projects identified by USAID, the other LN is part of 
our facility staff.  The LNs are being trained by the expat staff to ensure functionality and 
operability remains at the highest levels. 

3.0 Contract/Task Order  

3.1 Contract/Task Order Activities  

January 26, 2011: USAID issued MOD 10. The purpose of the MOD was to add the 
following Contract Requirements: 

 Use of Synchronized Pre-deployment and Operational Tracker (SPOT) for 
Contractors Supporting a Diplomatic or Consular Mission Outside the United States. 

 Serious Incident Reporting in Afghanistan 
 Gender Integration Requirements 

 
January 29, 2011: USAID issued MOD 11. The purpose of the MOD was to incrementally 
fund the Task Order by  thereby increasing the total obligated amount from 

to a new total obligated amount of . The purpose of this MOD was 
to provide funding for Amendments 1 through 4 for WO-LT-0004 (MoPH).  
 
February 22, 2011: Tetra Tech received approval for the Level of Effort (LOE) Table 
Staffing Adjustments, which approved the following: 

 Deleted the requirement for an Expat Senior Mechanical Engineer and replaced it 
with an Expat Senior Energy Specialist. 

 Phased out the requirement for the Expat Water Resources Lead and replaced it with 
an Expat Field Services Manager. 

 Deleted the requirement for a Local National (LN) Mechanical Engineer/Mid and 
replaced it with a LN Electrical Engineer/Mid. 

 Deleted the requirement for a LN Mechanical Engineer/Junior and replaced it with a 
LN Cost Estimator/Senior. 

 Added four (4) members to the facility staff [this is an increase from seven (7) to 11 
support staff]. 

3.2 Contract/Task Order Deliverables 

January 26, 2011 Final FY2011 Q1 Quarterly Report 
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4.0 Work Orders 

4.1  Sector Activities 

The following sections describe the activities performed in each sector during FY2011 Q2 
under this Task Order.  

4.1.1 Energy 

In the second quarter of FY2011, the Energy Sector started work on a number of long term 
work orders to meet the objectives outlined in the Report on Progress Toward Security and 
Stability in Afghanistan (April 2010). The work product/studies will be the cornerstone to 
establish a reliable electrical transmission and generation system in Afghanistan. Existing 
work orders are described as follows: 

4.1.1.1 WO-LT-0012 PK to Chimtala Transmission Line 

Tetra Tech is conducting a study to determine the feasibility that the Pul-e-Khumri to 
Chimtala 220kV transmission line can transport 450 MW from the NEPS northern system 
into Kabul.  The study shows this is feasible with the addition of volt-ampere reactive (VAR) 
compensation equipment, namely shunt capacitors, series capacitors and static VAR 
compensators.  The draft report was presented to USAID and Tetra Tech will respond shortly 
to USAID’s comments.   

4.1.1.2 WO-LT-0021 Selected NEPS Transmission Line Field Investigation 

Tetra Tech will go into the field to conduct field investigations on the Sheberghan to Mazar-
e-Sharif transmission line and several substations to include Mazar-e-Sharif, Sheberghan, 
Naibabad, Pul-e-Khumri and Chimtala.  The objective is to gather data to present a clear 
picture of the NEPS northern system.  Tetra Tech is currently preparing a work plan and 
schedule of activities and conducting a security assessment of the area.  The investigation is 
projected to last 30 days. 

4.1.1.3 WO-LT-0022 Power Reliability Study (US Embassy, USAID) 

Tetra Tech is currently assisting in the effort to provide Da Afghanistan Breshna Sherkat 
(DABS) electric power to the US Embassy.  Tetra Tech met with DABS, USAID, and the US 
Embassy to discuss the various technical issues for such power supply.  Currently, all parties 
are waiting for reply from the supervisory control and data acquisition (SCADA) supplier 
about whether SCADA equipment may be used to monitor the voltage quality of the DABS 
power at Chimtala substation. The SCADA supplier will inform us shortly on the cost 
(license) to use these SCADA facilities.  In addition, Tetra Tech investigated and selected 
voltage monitor equipment to monitor DABS power. 

4.1.1.4 WO-LT-0023 Afghanistan Electrical Transmission and Generation Study 

Tetra Tech is currently doing preparatory work to start the Transmission and Generation 
Study.  An engineer will gather data on the transmission and generation system from several 
governmental entities such as DABS, the Ministry of Energy and Water (MEW), the Afghan 
Energy Information Center (AEIC), etc.  This data will be used to prepare a long-term plan 
on the transmission/generation facilities required to meet Afghanistan’s long-term electric 
growth. 
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4.1.1.5 WO-LT-0024 Kud Bergh (Mazar) 48MW Power Plant Field Investigation 

Tetra Tech is currently preparing an options summary to present to USAID on the various 
options to re-establish power generation capability at the Kud Bergh power plant.  The 
options will be discussed with USAID so USAID can make an informed decision on which 
options are preferable.  The final report will then focus on these preferred options. 

4.1.1.6 WO-LT-0025 RC-East Villages Electrification 

Tetra Tech prepared conceptual designs for electrification of 42 villages to be served from a 
20kV distribution line that runs along the Kabul-Charikar highway.  All conceptual designs 
have been delivered to USAID.  Currently, RC-East has sent the bill of materials out for bid 
for three villages: Chaykal B, Chaykal C and Jawzsang. 

4.1.1.7 WO-LT-0031 Concept Design for Three 20kV Lines 

Tetra Tech is currently working with USAID to prepare conceptual design for the extension 
of three 20kV distribution lines: 

 Chimtala to Maydan Shahr/Jalrez/Nerkh 
 Boothak to Mohammed Agha 
 Chimtala to Jabel Seraj (cement plant) 

Tetra Tech is currently conducting aerial surveys for line routes and preliminary bill of 
materials for the first two lines.  These points will be presented to USAID for discussion and 
approval.  Tetra Tech will then engage in detailed analysis to prepare the final conceptual 
design. The third line is currently on hold pending information from RC-East/USAID. 

4.1.1.8 WO-A-0059  Parwan Road Village Electrification 

Tetra Tech provided final conceptual design for electrification of villages in the Parwan area. 
Tetra Tech will provide QA services upon delivery of the materials.  

4.1.1.9 WO-A-0064  Sufyane Village Electrification 

Tetra Tech provided final conceptual design for two villages: Sufyane Bala and Sufyane Pain 
and is currently supplying QA services as materials are delivered in Charikar.  

4.1.2 Vertical Structures 

A summary of work performed during the FY2011 Q2 by the Vertical Structures group 
included providing technical support, document reviews, and design input on several major 
vertical structures engineering projects to USAID/OIEE, and is briefly described in the 
following paragraphs.   

4.1.2.1 WO-LT-0001 Regional & Provincial Training Centers Afghanistan Civil Service Institute 

A Site Development package for the Kabul Regional Afghanistan Civil Service Institute 
Training Center is ongoing.  This work order will eventually include development on four 
sites throughout Afghanistan. Geotechnical and survey studies were completed for the Kabul 
RTC site as well. The 100% prototype design packages were completed for the RTC and PTC 
incorporating previous USAID design comments.  

4.1.2.2 WO-LT-0004 Ministry of Public Health (MoPH) 

Tetra Tech provided ongoing Project Management support throughout the design process; 
including coordination with OIEE and the design team. Draft versions of the Environmental 
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Assessment and Scoping Statement were submitted to USAID on March 5, 2011.  Tetra Tech 
received USAID comments on the EA and work is ongoing to incorporate these comments 
into the EA. 

4.1.2.3 WO-LT-0015 Kabul University Men’s Dormitory, DFAC & Laundry 

Tetra Tech continued third party technical support by attending the weekly construction 
coordination project meetings and providing field observation for these three projects. 95% 
and 100% reviews were performed for the Men’s Dormitory renovation project, and 100% 
reviews were performed for the Men’s Dining Facility and Laundry buildings.  

4.1.2.4 WO-A-0071 PTTC CHEF Water Tank Design Review 

Tetra Tech completed a constructability review of the Water Tank construction documents 
and several backcheck reviews that followed. 

4.1.2.5 WO-A-0073 Roof Framing Design for Sardar Girls High School 

Tetra Tech completed supplemental design drawings, details and calculations required for the 
completion of the roof framing design. Site observation of the ongoing corrected construction 
was also provided.  

4.1.2.6 WO-A-0074 Insulation Materials Technical Comparison 

Tetra Tech provided a technical comparison of expanded polystyrene (EPS) and polyurethane 
(PUR) for use in a roof application. 

4.1.3 Water and Sanitation 

4.1.3.1 WO-LT-0005 GBHS Utility Construction Documents 

Tetra Tech continued to provide support reviewing submittals and other engineering 
assistance during the utility construction by working closely with USAID, UNOPS, and IRD. 
Additionally, work continued on the Administration Building Contract.  

4.1.3.2 WO-LT-0006 SGHS Utility Construction Documents 

Tetra Tech continued to provide project management and coordination services and develop a 
finalized set of construction documents and bill of quantities.  Project Management tasks 
included attendance at weekly construction meetings, providing ongoing technical support to 
USAID, and construction coordination with other USAID contractors.   

4.1.4 Water Resources 

4.1.4.1 WO-LT-0034 Topchi HPP Design Review 

Tetra Tech is providing technical design review and project coordination services for the 
Topchi Hydro Power Plant (HPP) project design currently being prepared by Winrock 
International. The technical services include civil, geological, geotechnical, structural and 
electromechanical design reviews for the design project, including the civil (canal and intake 
structures), the power house and other related civil, structural, electrical, and mechanical 
works and features. 
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4.1.5 Transportation 

Work in the Transportation sector included the QA Oversight for WO-LT-0007 the Strategic 
Provincial Roads (SPR) program and conceptual design of four bridge types for the Khost 
PRT under the WO-LT-0009. Tetra Tech will provide third-party geotechnical quality 
assurance (QA) and technical review services to USAID and FAA on the Maimana and 
Faizabad Regional Airports.  

4.1.5.1 WO-LT-0007 QA Oversight SPR (Strategic Provincial Roads) Southern and Eastern Afghanistan 

Tetra Tech staff met with USAID and IRD staff to discuss the IRD-SPR 2011 Final 
Implementation Plan (FIP). The FIP was developed in response to USAID’s request to 
descope the SPR Program. Under this plan all major road construction must be completed by 
June 30, 2011 and close out procedures are to be completed the following two months (July 
and August, 2011).  
 
Ongoing meetings were held between Tetra Tech and IRD staff to discuss and plan site visits 
to various SPR Roads. Also discussed was the scheduling of the substantial and final 
completion site visits for the roads.  
 
The QA Engineers/Monitors reviewed plans and specifications for the various roadway 
projects that were scheduled for site visits. Ongoing in house QA training was conducted on 
the quality control and testing procedures of materials that are to be incorporated into the 
roadway projects under the SPR Program. 
 
On March 1, 2011 Tetra Tech transmitted to USAID a hard copy and CD of the Quality 
Assurance Manual that is used for the ongoing training of the QA Engineers/Monitors for the 
SPR Program. 
 
The following is a list of the road projects that were visited during this reporting quarter: 
 

 January:  Bridge #2;  Bridge #4; Road #5; Road #9A; Road #9B; Road #15; Road 
#34. 

 February:  Bridge #2; Bridge #4; Road#6. 
 March:  Road #2; Bridge #2; Bridge #4; Road #4; Road #5; Road #10; Road#34.  

 
Upon the QA staff’s return to the Kabul office from site visits, the photographs, field reports 
and testing documentation acquired from the field were compiled and edited and monthly site 
visit reports were created and forwarded as deliverables to USAID.    

4.1.5.2 WO-LT-0009 PRT Support – Khost Bridge 

For a location in Khost Province, Tetra Tech developed conceptual documents and BOQs 
detailing four different bridge type designs.  The four designs included box culverts, flat slab 
bridge superstructure supported on solid piers and abutments, reinforced concrete deck beam 
with reinforced concrete deck slab supported on solid piers and abutments, and corrugated 
metal pipe arches.  The different designs will assist USAID/Khost PRT in determining which 
design is the most cost effective, constructable, and meets the needs of the Khost PRT and 
Khost Province.   If funding can be secured, Tetra Tech will follow-up with final design 
documents. 
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4.1.5.3 WO-LT-0029 Maimana and Faizabad Regional Airports 

Tetra Tech project personnel met with MoTCA, USAID, FKH,  GHI (Maimana Contractor) 
and KNK (Faizabad Contractor) to introduce all parties involved, discuss project milestones, 
lines of communication, and  Tetra Tech’s role in providing third-party QA and technical 
review services to USAID and FAA.  Tetra Tech received the site drainage channel 
calculations for the Maimana Airport on March 30, 2011 and began the review. Review of 
the associated drainage channel designs are pending submittal from GHI. 
 
Tetra Tech personnel responded to USAID’s request to review and provide input on FKH’s 
proposed deviations on the Maimana Airport Design Standards for the runway shoulders and 
turnabout ramps.  
 
Tetra Tech coordinated a site visit to Maimana Airport with GHI staff for witnessing the 
sampling of soils.  

4.2 Progress 

FY 2011 Q2 Work Order activity under this Task Order included work on 15 Administrative 
Work Orders and 19 Long Term Work Orders for a total of 34 Work Orders.  Following is 
the breakdown of number of Work Orders by sector: 
 

 Energy:  3 Administrative Work Orders, 9 Long Term Work Orders 
 Water, Sanitation, and Water Resources:  1 Administrative Work Order, 3 Long Term 

Work Orders 
 Transportation:  3 Long Term Work Orders 
 Vertical Structures:  7 Administrative Work Orders, 3 Long Term Work Orders 

(includes architecture, energy, and water and sanitation support) 
 Technical Support Services:  4 Administrative Work Orders, 1 Long Term Work 

Order 
 
The value of current Long Term Work Orders (including the scope and budget extensions) 
total .  A summary of the progress of each Work Order is shown in Table 4-1.  A 
complete listing of all the Work Orders issued under this Task Order can be found on the 
Work Order Status table included in Appendix A. 
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Table 4-1 
FY 2011 Q2 Active Work Order Summary 

Afghanistan Engineering Support Program 
IQC:  Task Order 01 - EDH-I-00-08-00027-00 

USAID Technical Office:  USAID/Office of Infrastructure, Engineering, and Energy (OIEE) 
Reporting January 1, 2011 Thru March 31, 2011

Work 
Order 

Number 
Work Order Title Summary of Work Completed FY2011 Q2 

WO-A:  Administrative Work Orders(1)

WO-A-0024 Afghan First COP Meetings 

Tetra Tech will conduct meetings with preliminary topics 
to include Afghan Standardization, Capacity Building, QA 
Services, and “On Budget.” 

WO-A-0058 Afghan Standardization 

Ongoing investigation into the development of Afghan 
national construction standards and initiate a report with 
recommendations to USAID regarding adoption of those 
standards by OIEE. Tetra Tech briefed USAID staff on 
3/29/11. 

WO-A-0060 Embassy Biodigestion Study 
Conducting a brief study of best practices in large-scale 
municipal waste biodigestion. 

WO-A-0064 Sufyane Village Electrification 

Tetra Tech provided design activities that included 
identifying village power requirements for Sufyane 
Village immediate CERP funding actions by RC-East. 
Developed a BOQ for each village. Supplier delivered 
95% of materials. Tetra Tech provided QA services on 
the delivery. 

WO-A-0068 USAID Plan Filing 

Tetra Tech inventoried and organized the paper-plans at 
OIEE and developed a searchable database of the 
inventory.   

WO-A-0069 
Construction Principles 
Guidelines 

Tetra Tech developed a guidance document to 
strengthen coordination efforts between parties involved 
in construction primarily in sectors of construction 
contracting, design, and quality assurance/quality 
control.  Additionally, this document outlines general 
construction principles, practices, and standards. 

WO-A-0070 100% NLCC Design Review 
Provided Design Review of all disciplines of 100% 
Design package. 

WO-A-0071 PTTC Water Tower Review 
Tetra Tech provided a constructability review of the 
CHEF Program PTTC water tower design. 

WO-A-0072 File Transfer Services 
Tetra Tech is assisting USAID with downloading project 
files of FTP sites and creating CD copies of the files. 

WO-A-0073 
Roof Framing Design for Sardar 
Girls High School 

Tetra Tech provided a roof design, incorporating 
previously produced deficient designs. 

WO-A-0074 
Insulation Materials Technical 
Comparison 

Tetra Tech provided a technical analysis of two different 
rigid insulation materials. 

WO-LT:  Long Term  Work Orders(2) 

WO-LT-0001 

Regional and Provincial Training 
Centers Concept and Final 
Design 

Final plans for Regional and Provincial Training Centers 
were submitted. Specific sites to be determined by 
USAID and ACSI, with site development packages to 
follow. 

WO-LT-0004 

MoPH Design Management: 
Extension of Staff Services & 
Design Reviews 

Ongoing Project Management support throughout the 
design process; coordination with OIEE and the design 
team. Submitted draft versions of the Environmental 
Assessment and Scoping Statement on 3/5/11.  
Received USAID comments on the EA and work is 
ongoing to incorporate these comments into the EA. 

WO-LT-0005 
Ghazi Boys High School (GBHS) 
Utility Construction Documents 

Tetra Tech continued to provide support reviewing 
submittals and other engineering assistance during the 
utility construction by working closely with USAID, 
UNOPS, and IRD. Additionally, work continued on the 
Administration Building Contract. 
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Table 4-1 
FY 2011 Q2 Active Work Order Summary 

Afghanistan Engineering Support Program 
IQC:  Task Order 01 - EDH-I-00-08-00027-00 

USAID Technical Office:  USAID/Office of Infrastructure, Engineering, and Energy (OIEE) 
Reporting January 1, 2011 Thru March 31, 2011

Work 
Order 

Number 
Work Order Title Summary of Work Completed FY2011 Q2 

WO-LT-0006 
SGHS Utility Construction 
Documents 

Tetra Tech finalized the site grading, drainage, utility 
plans and BOQ and submitted to USAID on 3/22/11.   

WO-LT-0007 
QA Oversight SPR - Southern & 
Eastern Afghanistan 

QA Monitors made site visits to Bridges 2 and 4 and 
Roads 4, 5, 6, 9A/9B, 10, and 34. Staff coordinating with 
IRD to continue making site visits to balance of ongoing 
road projects in SPR Program. The QA Training Manual 
was transmitted to USAID on March 1, 2011. 

WO-LT-0009 PRT Field Support 
Tetra Tech completed concept designs of four bridge 
types. 

WO-LT-0012 
Pul-e-Khumri (PK) to Chimtala 
Transmission Line 

Tetra Tech is providing conceptual design services for 
the PK and Chimtala electric transmission line upgrade. 
Tetra Tech submitted a draft report and held discussions 
with USAID.  

WO-LT-0015 

Kabul University Men's Dormitory 
Construction Inspection and 
DFAC Design Review 

Provided third party QC for DFAC, Laundry, and Men's 
Dormitory. Construction Technical support and Field 
Observation duties ongoing. 

WO-LT-0021 
Selected NEPS Transmission 
Line Field Investigation 

Tetra Tech planned for a field trip to investigate/assess 
the NEPS transmission system. The trip was postponed 
due to civil unrest and security concerns. 

WO-LT-0022 
Power Reliability Study (US 
Embassy, USAID) 

Tetra Tech is assisting the US Embassy in its effort to 
connect to the DABS electric distribution system. Tetra 
Tech is currently awaiting a decision from USAID 
whether to use the new (not yet installed) SCADA 
system for monitoring purposes or to purchase electric 
monitor meters. 

WO-LT-0023 
Afghanistan Electrical 
Transmission & Generation Study 

Tetra Tech has populated a power system study model 
with system data in preparation of model testing. 

WO-LT-0024 
Kud Bergh (Mazar) 48MW Power 
Plant Field Investigation 

A site visit was completed and an options letter was 
submitted to USAID, offering 9 options for USAID’s 
consideration.  

WO-LT-0025 RC-East Villages Electrification 
RC East awarded materials supply contract to an 
electrical supplier.  

WO-LT-0029 
Maimana and Faizabad Airport 
3rd Party QA 

GHI submitted Maimana Airport drainage channel 
calculations for review. Responded to FKH’s request to 
deviate from Maimana Airport Design Standard for the 
runway shoulders and turnabout ramps. Met with 
involved parties to discuss logistics for both Faizabad 
and Maimana Airports. Site visit scheduled for early April 
to Maimana Airport for soil sampling witnessing. 

WO-LT-0030 
Sheberghan 200MW Power Plant 
Feasibility Study 

Tetra Tech continued the feasibility study to supply the 
preliminary report exploring the best method of 
generation to include gas turbine/reciprocating engine 
options. 

WO-LT-0031 
Concept Design for Three 20-kV 
Lines 

Tetra Tech evaluated the line routes for a line between 
Boothak-Mohammed Agha, submitted concept design 
and Engineering Cost Estimates to USAID. Tetra Tech 
all conducted preliminary line route selection for a line 
Chimtala-Maydan Shahr. These findings were submitted 
to USAID. 

WO-LT-0033 USAID/OAA Claims Assistance 

Tetra Tech received the first claim from USAID and 
prepared the scope of work (SOW) and rough order of 
magnitude (ROM) estimate. Tetra Tech is awaiting 
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Table 4-1 
FY 2011 Q2 Active Work Order Summary 

Afghanistan Engineering Support Program 
IQC:  Task Order 01 - EDH-I-00-08-00027-00 

USAID Technical Office:  USAID/Office of Infrastructure, Engineering, and Energy (OIEE) 
Reporting January 1, 2011 Thru March 31, 2011

Work 
Order 

Number 
Work Order Title Summary of Work Completed FY2011 Q2 

USAID notice to proceed for this first claim. 

WO-LT-0034 Topchi HPP Design Review 

ACEP/Winrock/IRG and Tetra Tech reconciled major 
hydrologic, hydraulic, and structural design concerns 
through bi-weekly design coordination meetings between 
both parties and also involving USAID.  Tetra Tech 
provided two rounds of design review comments and 
ACEP/Winrock/IRG continued to provide updated design 
drawings, technical specifications, and design 
calculations satisfactory to Tetra Tech’s review.  

Notes (#):   

(1)  Work Orders with anticipated level of effort of 18-mandays or less 

(2)  Work Orders that are planned to equal more than 18-mandays 

5.0 FY2011 Q3 Initiatives 

5.1 Existing Long Term Work Orders 

Efforts will continue on numerous long term work orders in all five sectors.  The following 
sections describe the anticipated activities for FY2011 Q3 under Long Term Work Orders: 

5.1.1 Energy 

5.1.1.1 WO-LT-0012  PK to Chimtala Transmission Line 

Tetra Tech will respond to a second series of questions from USAID.  This activity is 
expected to be finalized during FY2011 Q3. 

5.1.1.2 WO-LT-0021 Selected NEPS Transmission Line Field Investigation 

A planned investigation trip was postponed due to security concerns and civil unrest.  Tetra 
Tech will plan another trip once the security concerns are minimal. The final report is 
expected to be completed during FY2011 Q3. 

5.1.1.3 WO-LT-0022 Power Reliability Study (US Embassy, USAID) 

Tetra Tech is waiting for authorization from USAID to proceed with the project and purchase 
the monitoring meters.  

5.1.1.4 WO-LT-0023 Afghanistan Electrical Transmission and Generation Study 

Tetra Tech will continue in the preparation of a system model to simulate the Afghanistan 
transmission and generation system.  During FY2011 Q3, an Electrical Engineer will visit the 
various entities (DABS, MEW, AEIC) to gather information on system parameters, load 
centers, current and projected loads.  The model, along with this information, will determine 
the system’s behavior under growing load conditions.  
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5.1.1.5 WO-LT-0024 Kud Bergh (Mazar) 48MW Power Plant Field Investigation 

Tetra Tech will respond to questions presented by USAID.  The next step will be the 
preparation of the final report based on USAID’s preferred choice(s).  The report is expected 
to be finalized during FY2011 Q3. 

5.1.1.6 WO-LT-0025 RC East Villages Electrification 

Tetra Tech will supply QA services to RC East to ensure the supplier delivers the correct 
quantities of materials during FY2011 Q3. 

5.1.1.7 WO-LT-0030 Sherberghan 200MW Power Plant 

Tetra Tech will submit a preliminary report by mid-April, 2011 to include gas 
turbine/reciprocating engine options, heat and mass balance equations, evaluation of major 
equipment, and discussion of site plans.  The study is scheduled for completion during 
FY2011 Q3. 

5.1.1.8 WO-LT-0031 Concept Design for Three 20kV Lines 

Tetra Tech will continue to work with DABS on the investigation of feasible line routes for a 
line extending to Maydan Shahr (south of Kabul).  Tetra Tech will prepare the final BoQ and 
Engineering Cost Estimates once the best route is selected.  Work on the Chimtala to Jabel 
Seraj (cement plant) line is currently on hold pending funding from the DoD. 

5.1.1.9 WO-LT-0036 Tarakhil PP Operational Evaluation 

Tetra Tech is currently engaged in preparation for a field study at the Tarakhil diesel power 
plant.  The objective is to determine the reason for malfunctions of the diesel engines early in 
their life.  A three-man team will visit the plant during FY2011 Q3 to study the environment 
of the diesel engines and provide recommendations to lengthen their working life.  

5.1.2 Vertical Structures 

5.1.2.1 WO-LT-0001 Regional & Provincial Training Centers Afghanistan Civil Service Institute 

Site development packages for the prototype regional (RTC), and provincial (PTC) 
Afghanistan Civil Service Institute (ACSI) training facilities will be ongoing. This work will 
include development on four sites throughout Afghanistan and will begin with geotechnical 
and survey studies. The Kabul RTC on the ACSI Kabul campus is to be developed first, with 
the completion of the site adaptation package in late April.  

5.1.2.2 WO-LT-0004 MoPH Design Management 

Tetra Tech will finalize the Environmental Assessment report that presents and discusses the 
results of the field investigations in the context of the proposed development.  Tetra Tech will 
continue Project Management support throughout the design process, including coordination 
with OIEE and the design team. 

5.1.2.3 WO-LT-0015 Kabul University Men’s Dormitory, DFAC & Laundry 

The Kabul University Men’s Dining Facility, Dormitory renovation, and Laundry building, 
technical oversight and Quality Control work will be ongoing. Anticipated completion is June 
30, 2011.  
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5.1.3 Water and Sanitation 

5.1.3.1 WO-LT-0005 GBHS Utility Construction Documents 

Tetra Tech will continue with construction services until installation of utilities at Ghazi Boys 
High School has been completed.  Primary focus for this upcoming quarter is installation and 
operation of the wastewater treatment plant.  This requires coordination with DABS to insure 
that power is furnished to the site by the utility company on a timeline compatible with the 
project schedule.  Tetra Tech continues to interface with representatives of DABS to facilitate 
this process.  Providing power to the Linkway Building is also being accomplished this 
quarter.   

5.1.3.2 WO-LT-0006 SGHS Utility Construction Documents 

Tetra Tech will continue with bid and construction services until the completion of the 
utilities at Sardar Girls High School. These services include attending weekly construction 
meetings, answering the contractor’s design questions, providing insight on change orders, 
performing periodic site inspections, and participating in construction walk-through upon 
substantial completion.  

5.1.4 Water Resources 

5.1.4.1 WO-LT-0034 Topchi Hydro Power Plant Design Review 

Tetra Tech will continue with design review coordination of ACEP/Winrock’s construction 
drawings, technical specifications, and design calculations for each hydro power plant 
component.  Tetra Tech will prepare and issue a brief report indicating the process completed 
to reach the final design document sign-off. The report will include recommendations for 
USAID to consider proceeding to the tendering of construction bids. 

5.1.5 Transportation 

5.1.5.1 WO-LT-0007 Strategic Provincial Roads (SPR) Program 

Tetra Tech and IRD will continuously coordinate site visits of Tetra Tech QA monitors to the 
various SPR projects. The frequency of the visits will be contingent upon the progress of 
work and the status of security at the project sites. 

5.1.5.2 WO-LT-0009 PRT Support – Khost Bridge 

For a location in Khost Province, Tetra Tech will develop conceptual documents and BOQs 
detailing three different bridge designs.  The three designs include box culverts, flat slab 
bridge superstructure supported on solid piers and abutments, and reinforced concrete deck 
beam with reinforced concrete deck slab supported on solid piers and abutments.  The 
different designs will assist USAID/Khost PRT in determining which design is most cost 
effective. If funding can be secured, Tetra Tech will follow-up with final design documents. 

5.1.5.3 WO-LT-0029 Maimana and Faizabad Regional Airports 

Tetra Tech project personnel will continue site visits to the Maimana and Faizabad Regional 
Airports to provide third-party QA and technical review services to USAID and FAA.  Tetra 
Tech will continue to assess and address the site drainage and project earthworks, the as-
constructed runway profiles.  The placed and compacted base course and sub-base materials 
will be inspected to check that the surfaces are of sufficient quality to allow for the paving of 
the runways, taxiways, and aprons. The site visits will be scheduled to coincide with the 
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milestone activities set forth in the project schedules that have been presented to Tetra Tech   
by the individual airport construction contractors. 

5.2 Pending Work Orders 

5.2.1.1 WO-LT-0014 Vocational Training Center (VTC) Green Design 

Tetra Tech provided a scope of work (SOW) and rough order of magnitude (ROM) cost 
estimate to prepare construction documents from already produced concept design plans for 
the VTC building.  As part of the final design, Tetra Tech would focus on green/sustainable 
building design materials and methods. 

5.2.1.2 WO-LT-0018 Tara Kheyl Girl’s School Site Civil Design 

The scope of this long term work order is to provide a 100% construction drawing site design 
package, with technical specifications, including existing utilities, new water well, site 
boundary/topographic survey, and geotechnical report for the new Tara Kheyl Girl’s School 
Building. 

5.2.1.3 WO-LT-0020 Sherberghan Pipeline EIA 

Tetra Tech has received the Initial Environment Examination (IEE) from USAID and is 
awaiting further direction on scope to begin the Environmental Impact Assessment (EIA). 

5.2.1.4 WO-LT-0026 NEPS to SEPS Connection Review 

The scope of this energy long term work order is currently being developed for Tetra Tech to 
provide planning and design services for the North East Power System (NEPS) to South East 
Power System (SEPS) electrical transmission line connection. 

5.2.1.5 WO-LT-0009 Task 2 PRT Field Support - Bamyan Dam Sites Pre-Feasibility Studies 

A previous administrative work order (WO-A-0061) included site investigation and technical 
support services for identifying potential dam and reservoir sites in Bamyan Province. The 
scope of this long term work order is to take the information provided from the WO-A-0061 
report and provide the services required to prepare a complete pre-feasibility study for 
proposed dam sites in the Kalu, Shikari, and Fuladi Valleys of Bamyan Province. 

5.2.1.6 WO-LT-0009 Task 3 PRT Field Support - Bamyan Airport 

Tetra Tech developed a SOW and ROM to provide planning, architectural, engineering, cost 
estimating, and scheduling services for a new airport in Bamyan. 

5.2.1.7 WO-LT-0009 Task 4 PRT Field Support – Maton and Lanuk Crossings Conceptual Bridge Designs 

Tetra Tech is currently developing a SOW and ROM to complete the conceptual design for 
bridges located at Maton and Lanuk. 

5.2.1.8 WO-LT-0035 Economic Analyses of Planned Energy Sector Investments 

Tetra Tech is currently working on the deployment of an STTA to Kabul to prepare the SOW 
and ROM for this long term work order. 



 

Tetra Tech – OIEE-AESP FY2011 Q2 Report  
16 

6.0 Financial 

FY 2011 Q2 contract MOD activity increased the obligated funding to through 
MOD 11.  
 

6.1 Invoices, Projected Burn Rates, and Reach Back Usage 

Table 6-1 
AESP Expenditures and Burn Rate 

Cumulative Expenditures through December 31, 2010  
January 2011 (Actual)  

February 2011 (Actual)1   
March 2011 (Forecast)  

Total FY2011 Q2 Expenditures2 & 3  
  
Cumulative Expenditures through March 31, 2010  
  
Current Estimated Average Burn Rate per Month  

1 During the February billing process, Tetra Tech found that the Intercompany fee from sister 
entities TAE, IWR, and IMR had not been separately identified and were invoiced to 
USAID.  The credit was done to correct the error and refund the intercompany fee portion 
back to USAID in the February invoice. 
2Adjusted salaries awaiting OAA approval were not invoiced for January, February, or March 
2011. 
3A significant lag in subcontractor invoicing has reduced Q2 actual expenditures.  These are 
anticipated to be recognized in Q3. 
 

6.2 Contract/Task Order Issues 

Status of Obligated Funds: Based on the current billing and projected burn rate, the 
 in Obligated Funding will be exhausted in mid-February 2012.  

 
Level of Effort Summary: As of April 3, 2011; 4,260 reach back man-days and 10,594 in-
country man-days for a total 14,854 man-days were expended. The estimated approved LOE 
(reference MOD 8) through FY2011 Q2 was 3,325 reach back man-days and 26,481 in-
country man-days for a total 29,806 man days budgeted.  Additional home office support 
budget will be requested based upon actual work load to date.    
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Work Order Status 



Energy

Water Resources

Vertical Structures

Transportation

Water and Sanitation

Multi‐Disciplinary

USAID Technical Support

Program 

Type
(3)

Work Order 

Number
Description Status(4)

Estimated 

Cost (ROM)

In Country 

Cost to 

Date(5)

Reach Back 

Cost to 

Date
(5)

Total Cost to 

Date
(5)

Total 

Hours

W/S WO‐A‐0001 Review Kabul Water Study Complete NA 111.00

W/S WO‐A‐0001A Review of Kabul Water MTP‐1 Bid Docs Complete NA 139.75

VS, E, & 

W/S WO‐A‐0002 Review of AUAF Master Plan Infrastructure Complete NA 73.00

VS, E, & 

W/S WO‐A‐0002A AUAF Master Plan Rev & SOW/ROM Complete NA 54.50

W/S WO‐A‐0003 GBHS Sanitation Complete NA 60.50

E WO‐A‐0004 GBHS Electrical Complete NA 4.00

W/S WO‐A‐0005 GBHS Water Supply Complete NA 42.50

W/S WO‐A‐0006 Sardar GHS Sanitation Complete NA 1.50

E WO‐A‐0007 Sardar GHS Electrical Complete NA 0.00

W/S WO‐A‐0008 Sardar GHS Water Supply Complete NA 0.50

E WO‐A‐0009 Integration of Nangarhar into NEPS Complete NA 116.00

TS WO‐A‐0010 Review of BS‐25 Draft Position Complete NA 2.00

E WO‐A‐0011 HFO Feasibility for Tarakhil Power Plant Complete NA 112.50

TS WO‐A‐0012 Position Advertisements Complete NA 13.00

E WO‐A‐0013 Third Party MEP Review of IOM 20 Bed Hospital Complete NA 108.00

WORK ORDER STATUS

Afghanistan Engineering Support Program

IQC:  Task Order 01 ‐ EDH‐I‐00‐08‐00027‐00

USAID Technical Office:  USAID/Office of Infrastructure, Engineering, and Energy (OIEE)

WO‐A:  Administrative Work Orders (1)

Revised April 9, 2011 (Reporting Thru March 27, 2011)

WO A 0013 Third Party M P Review of IOM 0 ed Hospital Complete NA 108.00

TS WO‐A‐0014 Construction Equipment Costs Complete NA 15.00

E WO‐A‐0015 MOT Electrical Complete NA 5.75

VS WO‐A‐0016 AUAF Board of Trustees Support Complete NA 201.50

VS WO‐A‐0017 Faculty of Education Complete NA 71.50

WR WO‐A‐0018 Dam #1 Review for Pul‐e‐Khumri Complete NA 61.25

WR WO‐A‐0019 Dam #2 Review for Pul‐e‐Khumri Complete NA 82.25

E WO‐A‐0020 SEPS Additional Work  Complete NA 0.50

VS WO‐A‐0021 MoEW VTC Rehab Drawing Review Complete NA 74.50

VS WO‐A‐0022 50 Bed Wmn Hosp Drawing Review Complete NA 76.50

TS WO‐A‐0023

Data Collection for Afghan Contractors Capacity 

Building  Complete NA 127.50

TS WO‐A‐0024 Afghan First COP Meetings Open NA 1.00

WR WO‐A‐0025 Kajaki Dam Complete NA 80.00

T WO‐A‐0026 Environmental Haz Waste Assessment Cancelled NA $0 $0 $0 0.00

E WO‐A‐0027

National Electric Distribution Work Unit 

Quantity Model Complete NA 131.00

VS WO‐A‐0028 IOM 50 BH Samangan Geotech Review Complete NA 16.00

VS WO‐A‐0029 CHEF PTTC Drawing Review Complete NA 86.50

VS WO‐A‐0030 ISD‐DGA Proposal Review Complete NA 24.00

VS WO‐A‐0031 100 BH IQC Comparison ROM Complete NA 68.50

WR WO‐A‐0032 Pul‐e‐Khumri Cost Estimate Complete NA 109.00

VS WO‐A‐0033 MoPH Complex Structural Design Review Complete NA 43.00

WR WO‐A‐0034 Kajaki Dam SOW Complete NA 144.50

VS WO‐A‐0035

Vertical Structures Best Practices Document 

Outline Cancelled NA $0 $0 $0 0.00

VS WO‐A‐0036 AUAF 3D CDR Presentations Complete NA 100.50

T WO‐A‐0037

Doshi to Salang Tunnel Pavement Design 

Review Complete NA 122.00

E WO‐A‐0038

Execution Plan for RC‐East and Nangarhar Elec 

Power Distribution Program  Complete NA 89.00

WR WO‐A‐0039 Kajaki Dam Cost Review Complete NA 141.00

TS WO‐A‐0040 Power Point Presentation Complete NA 7.00

VS WO‐A‐0041 AVIPA Raison Drying Bed Review Cancelled NA $0 $0 $0 0.00

VS WO‐A‐0042 AVIPA Processing Plant Review Complete NA 31.00

WR WO‐A‐0043 Shahtoot and Sarobi II Dam Review Complete NA 144.50

VS, E, & 

W/S WO A 0044

Kabul University DFAC and Laundry 35% Design 

R i C l t NA 105 50W/S WO‐A‐0044 Review Complete NA 105.50
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Energy
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Vertical Structures

Transportation

Water and Sanitation

Multi‐Disciplinary

USAID Technical Support

Program 

Type
(3)

Work Order 

Number
Description Status(4)

Estimated 

Cost (ROM)

In Country 

Cost to 

Date(5)

Reach Back 

Cost to 

Date
(5)

Total Cost to 

Date
(5)

Total 

Hours

WORK ORDER STATUS

Afghanistan Engineering Support Program

IQC:  Task Order 01 ‐ EDH‐I‐00‐08‐00027‐00

USAID Technical Office:  USAID/Office of Infrastructure, Engineering, and Energy (OIEE)

Revised April 9, 2011 (Reporting Thru March 27, 2011)

T WO‐A‐0045 Chagcharan Airport Site Visit Complete NA 91.50

E WO‐A‐0046 Jalalabad Elec Power Distribution Complete NA 29.50

T WO‐A‐0047 Technical Review Maimana & Faizabad Airport Complete NA 133.00

TS WO‐A‐0048 Action Memo SGFDP Complete NA 2.00

WR WO‐A‐0049 Badakshan Bridge Independent Review Complete NA 131.00

TS WO‐A‐0050 USAID DVD/CD Filing Complete NA 26.50

VS WO‐A‐0051 MOT Electrical Phase II Drawing Review Complete NA 23.00

E WO‐A‐0052 NEPS‐SEPS Connection Review Complete NA 108.50

E WO‐A‐0053 ACEP Report Review Complete NA 45.50

E WO‐A‐0054 NLCC 30% Electrical Design Review Complete NA 26.00

VS WO‐A‐0055 NLCC 90% Design Review Complete NA 69.50

VS WO‐A‐0056 LGCDNA070 Communications Tower Review Cancelled NA $0 $0 $0 0.00

E WO‐A‐0057 NEPS‐Kandahar Construction Plan Complete NA 51.50

TS WO‐A‐0058 Afghan Standardization Open NA 32.00

E WO‐A‐0059 Parwan Road Village Electrification Open NA 101.00

W/S WO‐A‐0060 Embassy Biodigestion Study Open NA 16.00

WR WO‐A‐0061 Bamyan Dam Study Complete NA 150.50

VS WO‐A‐0062 FOHE Schematic Design Review Complete NA 10.00

WR WO‐A‐0063 Topchi Hydropower Plant Canal Review Complete NA 45.50

E WO‐A‐0064 Sufyane Village Electrification Open NA 92.50

TS WO‐A‐0065

Pre‐Award Survey of Afghan Construction 

Companies Complete NA 19.00

VS WO‐A‐0066 Sardar Roof Design Review Complete NA 132.00

VS WO‐A‐0067 Ghazi Admin Bldg Design Review Open NA 123.00

TS WO‐A‐0068 USAID Plan Filing Open NA 23.00

VS WO‐A‐0069 Construction Principles Guidelines Complete NA 40.00

VS WO‐A‐0070 100% NLCC Design Review Complete NA 41.00

VS WO‐A‐0071 PTTC Water Tower Review Complete NA 144.00

TS WO‐A‐0072 File Transfer Services Open NA 2.00

VS WO‐A‐0073

Roof Framing Design for Sardar Girls High 

School  Open NA 101.00

VS WO‐A‐0074 Insulation Materials Technical Comparison Open NA 13.50

VS WO‐LT‐0001

Regional and Provincial Training Centers 

Concept and Final Design Open 6300.50

VS, E, & 

W/S WO‐LT‐0002 AUAF Concept Design Complete 4626.00

VS WO‐LT‐0003 Prototype Garage 100% Design Void 0.00

W/S, E WO‐LT‐0004

MoPH Design Management: Extension of Staff 

Services & Design Reviews Open 2388.25

W/S, E WO‐LT‐0005 GBHS Utility Construction Documents Open 4687.00

W/S, E WO‐LT‐0006 SGHS Utility Construction Documents Open 3592.25

T  WO‐LT‐0007

QA Oversight SPR ‐ Southern & Eastern 

Afghanistan Open 3749.00

T  WO‐LT‐0008 LAMPs for Maimana & Faizabad Airport Complete 1359.50

T

WO‐LT‐0009 

TASK 1 PRT Field Support ‐ Khost Bridge Type Study Open 1481.50

VS WO‐LT‐0010 MOPH Drawings Review Cancelled $0 $0 $0 0.00

E WO‐LT‐0011 Tarakhil Start‐Up Inspection Cancelled $0 $0 $0 0.00

E WO‐LT‐0012 PK to Chimtala Transmission Line Open 970.50

VS WO‐LT‐0013 Three Towers Project Complete 3127.00

VS WO LT 0015

Kabul University Men's Dormitory Construction 

I ti d DFAC D i R i O 1116 50

WO‐LT:  Long Term  Work Orders (2)

VS WO‐LT‐0015 Inspection and DFAC Design Review Open 1116.50
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Afghanistan Engineering Support Program

IQC:  Task Order 01 ‐ EDH‐I‐00‐08‐00027‐00

USAID Technical Office:  USAID/Office of Infrastructure, Engineering, and Energy (OIEE)

Revised April 9, 2011 (Reporting Thru March 27, 2011)

E WO‐LT‐0016 Kandahar 10 MW Solar Cancelled NA $0 $0 $0 0.00

T WO‐LT‐0019 US Embassy Air Facility Construction QA Cancelled $0 $0 $0 0.00

E WO‐LT‐0021

Selected NEPS Transmission Line Field 

Investigation Open 48.00

E WO‐LT‐0022 Power Reliability Study (US Embassy, USAID) Open 61.00

E WO‐LT‐0023

Afghanistan Electrical Transmission & 

Generation Study Open 24.00

E WO‐LT‐0024

Kud Bergh (Mazar) 48MW Power Plant Field 

Investigation Open 93.00

E WO‐LT‐0025 RC‐East Villages Electrification Open 291.50

WR WO‐LT‐0027 Bamyan Dam Study Cancelled $0 $0 $0 0.00

WR WO‐LT‐0028 Sarobi II Dam Cancelled TBD $0 $0 $0 0.00

T WO‐LT‐0029 Maimana and Faizabad Airport 3rd Party QA Open 205.50

E WO‐LT‐0030

Sheberghan 200MW Power Plant Feasibility 

Study Open 24.00

E WO‐LT‐0031 Concept Design for Three 20‐kV Lines Open 58.00

E WO‐LT‐0032 KHP QA Oversight Cancelled $0 $0 $0

TS WO‐LT‐0033 USAID/OAA Claims Assistance Open TBD $0 $0 $0 0.00

WR WO‐LT‐0034 Topchi HPP Design Review Open 407.00

E WO‐LT‐0036 Tarakhil PP Operational Evaluation Open $0 $0 $0 0.00

W/S WO‐LT‐00xx Bio Sand Filter Cancelled 0.00

T  WO‐LT‐00xx Herat‐Chaghcharan Road Illustrative Task Order Cancelled $0 $0 $0 0.00

VS WO‐LT‐00xx AEIC Building Construction Drawings Cancelled $0 $0 $0 0.00

VS WO‐LT‐0014 VTC Green Design Pending  $0 $0 $0 0.00

VS WO‐LT‐0018 Tara Kheyl School Site Civil Pending $0 $0 $0 0.00

E WO‐LT‐0020 Sherberghan Pipeline EIA Pending $0 $0 $0 0.00

E WO‐LT‐0026 NEPS to SEPS Connection Review Pending TBD $0 $0 $0 0.00

T

WO‐LT‐0009 

TASK 2

PRT Field Support ‐ Bamyan Dam Sites Pre‐

Feasibility Studies  Pending $0 $0 $0 0.00

T

WO‐LT‐0009 

TASK 3 PRT Field Support ‐ Bamyan Airport Pending $0 $0 $0 0.00

T

WO‐LT‐0009 

TASK 4

Maton and Lanuk Crossings Conceptual Bridge 

Designs Pending TBD $0 $0 $0 0.00

E WO‐LT‐0035

Economic Analyses of Planned Energy Sector 

Investments Pending TBD $0 $0 $0 0.00

Notes (#):

(1)  Work Orders with anticipated level of effort of 18‐mandays or less

(2)  Work Orders that are planned to equal more than 18‐mandays

(3)  Program Type:  Technical Support (TS), Energy (E), Transportation (T), Vertical Structures (VS), Water/Sanitation (W/S) or Water Resources (WR)

(5) Labor, expenses, OH, GA, and fee.

(4)  Status:  Pending Approval, Open, or Complete

Pending Work Orders
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Project Issues Summary 



USAID OIEE Tetra Tech
Project Issues Summary

R Issue requires direction or is behind schedule.

Afghanistan Engineering Support Program (AESP) Y Issue is proceeding but clarification or direction is required for completion.

UPDATED: 27 March 2011    By: G Issue is proceeding and is expected to be completed on schedule.

Issue Action Required
CONTRACT PLANS 
Annual Work Plan G Draft Year 2 Work Plan Submitted 9/1/10.  TT submitted final 10/12/10.  Year 3 Work 

Plan Due 9/1/11.
No action required

PMP (Performance Monitoring Plan) G Final PMP submitted 4/3/2010.  USAID requested revisions 10/16/10 and met with TT 
on 11/6.  TT submitted draft 11/20/10.  Sector PMP forms submitted 11/22/10.

POC Reviews of Sector PMP Forms and COTR 
Review and Comment of revised PMP

Quarterly Progress Reports G Draft FY2011 Q1 Quarterly Report submitted 1/3/11. Final FY2011 Q1 Report submitted 
1/26/11.

TT to submit next Quarterly Report on 4/10/11

Annual Report for Each FY G TT submitted Draft 11/1/10 and received verbal comments from COTR 11/9/10.  TT 
submitted Final 11/13/10.

No action required

CAC Cards Y MOD 10 requires TT to track employees in the SPOTS system. CO sent information to 
TT SPOTS coordinator.

No action required

Subcontractor and Purchase Limit for Consent G CO approved $25K Micro-purchase, RFP required for amount over $25K, and CO 
consent needed for amount over $150K. 

No action required

Financial 
Status of Obligated Funds and Budget Approval

G
Recent LOE changes discussed at meeting on 1/18/11 and 1/25/11. Letter submitted 
1/31/11. Approval received 2/22/11. MOD 11 for MoPH AMDs approved 2/1/11.

No action required

Contract Expenditure Status G At the current expected burn rate, the current obligated funding ($29.94M) is expected 
to be depleted at the end of November 2011.

TT to provide burn rate on 4/12/11

Quarterly Accruals G TT to provide next quarterly billing and burn 
6/14/11

1420s & Staffing Approval 
1420 Approvals for Tetra Tech Employees and Sub- Updated 1420 Status List submitted to OIEE 3/27/11. OAA action required on 92 (T-0058, T-0059, T-

Key

Status

Consultants G 0082, T-0083, T-0085, T-0087, T-0088, T-0089, T-
0090, T-0092)

CV Technical Approvals for Tetra Tech Employees and Sub-
Consultants G CVs for  and submitted on 3/13/11. COTR technical approval required

Misc Items
Success Stories (Periodic) G TT received examples from COTR 11/7/10.  TT revised and submitted 2 stories to 

discuss and met with DCO 11/24.  Two stories submitted on 1/29/11.
TT to prepare stories as projects are completed
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USAID/Afghanistan 
U.S. Embassy Cafe Compound 

Great Masood Road 
Kabul, Afghanistan 
Tel: 202.216.6288 

http://afghanistan.usaid.gov 
 
 


